AMENDMENT #1 TO AGREEMENT FOR PROFESSIONAL SERVICES FOR:

Design of the Wedge Parkway Pump Station

THIS AMENDMENT #1 TO THE ORIGINAL AGREEMENT (effective date of March 3, 2025) between the County of Washoe and SB Engineering (SBE) PO 65-6618 revises this Agreement as follows:

The purpose of amendment #1 is to extend the contract ending date from March 3,2026 to March 3, 2027, at no cost to the project.

ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL AGREEMENT TO REMAIN UNCHANGED.

****

IN WITNESS WHEREOF, the parties hereto or a representative of either have set their hands and subscribed their signatures as of the date and year indicated.

Mark Stewart Digitally signed by Mark Stewart Date: 2026.04.29 08:15:00 -07'00'

By: _____

Mark Stewart, Purchasing & Contracts Manager

Date: _____

By: _____

Consultant: SB ENGINEERING

Date: 4/22/26