

**AMENDMENT #5 TO AGREEMENT FOR PROFESSIONAL SERVICES FOR:**

Spanish Springs Wastewater System Facility Plan Update

THIS AMENDMENT #5 TO THE ORIGINAL AGREEMENT (effective date of February 28, 2023) between the County of Washoe and DOWL, LLC PO 65-4856 revises this Agreement as follows:

**The purpose of amendment #5 is to extend the contract ending date from June 30, 2026 to June 30, 2027 at no cost to the project.**

***ALL OTHER TERMS AND CONDITIONS OF THE ORIGINAL AGREEMENT TO REMAIN UNCHANGED.***

\*\*\*\*\*

IN WITNESS WHEREOF, the parties hereto or a representative of either have set their hands and subscribed their signatures as of the date and year indicated.

COUNTY:

By: \_\_\_\_\_  
Mark Stewart Purchasing & Contracts Manager

Date: \_\_\_\_\_

CONSULTANT:

By: \_\_\_\_\_

Consultant: \_\_\_\_\_

Date: \_\_\_\_\_